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ABSTRACT 

In this paper we present the structure, organization and risk management  of the MAORY Consortium, an Italian-French 
collaboration for the design and construction of the adaptive optics module for the European Large Telescope.     

1. INTRODUCTION 
The Multi Conjugate Adaptive Optics RelaY1 (MAORY) is the adaptive optics module for the European Extremely Large 
Telescope (ELT).   MAORY is one of the ELT first light instruments approved for construction and it must provide, from 
the beginning of its operations, a multi-conjugate (MCAO) and a single conjugate compensation mode (SCAO). 

In this paper we report an overview of the management activities of the MAORY project.  We start with a description of 
the Consortium (an Italian (INAF) French (IPAG-Grenoble) collaboration) and then we describe the guidelines used to 
manage the project and its associated risks. 

2. INSTRUMENT OVERVIEW 
The main function of MAORY is to relay the light beam from the ELT focal plane to the client instrument while 
compensating the effects of the atmospheric turbulence and other disturbances affecting the wavefront from the scientific 
sources of interest. 

MAORY has two operation modes. 

• In MCAO mode, wavefront sensing is performed by up to six LGS and three NGS. The NGS are used for both Low-
Order and Reference (LOR) sensing; wavefront compensation is performed by means of the telescope’s M4/M5 
mirrors and by  post-focal deformable mirrors inside MAORY. The choices to implement the MCAO technique and 
to use LGS for wavefront sensing have been taken to improve the performance uniformity over the field of view and 
the sky coverage. The MCAO technique has already been demonstrated on sky by MAD on VLT and, together with 
multiple LGS, by GeMS on the Gemini Telescope. 

• In SCAO mode, wavefront sensing is performed by a single NGS as close as possible to the direction of the scientific 
target in the sky; wavefront compensation is performed in this mode by means of the telescope’s M4/M5 mirrors only. 
The SCAO mode is a joint development between the MAORY and the MICADO2 consortia (see Clénet et al. [3]).  

 

MAORY has to be installed on the ELT Nasmyth platform. It feeds two focal stations: the gravity invariant port underneath 
the MAORY bench for MICADO and the lateral port for another instrument  yet undefined. The light from the telescope 
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enters MAORY through the Main Path Optics (Lombini et al. [4]). Upon wavefront compensation by the Post-focal 
Deformable Mirrors (which complement the telescope’s M4/M5), the light is split by a Beam-splitter, which is still part of 
the Main Path Optics.  

The light of wavelength shorter than about 600 nm is propagated from the Beam-splitter through the LGS Path Optics and 
then to the LGS Wavefront Sensor sub-system (Schreiber et al. [5]).  The LGS  sub-system is in use only in the MCAO 
mode. The light of wavelength longer than about 600 nm is propagated from the Beam-splitter through the last segment of 
the Main Path Optics to the Exit Port, where the MAORY exit focal plane is made available to the scientific instrument, 
while the light of the required NGSs is picked off by the LOR Wavefront Sensor (Bonaglia et al. [6]) or by the SCAO 
Wavefront Sensor (Clenet et al. [3]) depending on the MAORY operation mode. 

The wavefront measurements performed by the LGS and LOR Wavefront Sensors in the MCAO mode or by the SCAO 
Wavefront Sensor in the SCAO mode are collected by the MAORY Real Time Control System, which drives in closed 
loop the MAORY Post-focal Deformable Mirrors and the telescope’s M4/M5. 

All instrument operations are controlled by the MAORY Instrumentation Software (Salasnich et al. [7]), which also 
provides interfaces to the Telescope Control System and to the MICADO (or other) client instrument. A more detailed 
description of the technical characteristic and performance is available in Ciliegi et al. [1] and Cortecchia et al. [8].  

  

3. MAORY CONSORTIUM ORGANIZATION 
The MAORY Consortium is constitute by two Institutes :  Istituto Nazionale di Astrofisica (INAF) in Italy and Institut de 
Planétologie et d'Astrophysique de Grenoble (IPAG) in France.   The lead institute is INAF which provide the MAORY 
Principal Investigator (PI) and the MAORY Project Office (PO).    Within INAF, 6 different local Observatories are 
actually (June 2018) involved  in the MAORY project : Osservatorio di Astrofisica e Scienza dello  Spazio (Bologna),  
Osservatorio Astroficico di Arcetri (Firenze),  Osservatorioa Astronomico di Brera (Milano),  Osservatorio Astronomico 
di Capodimonte  (Napoli),  Osservatorio Astronomico di Padova (Padova)  and Osservatorio dell’ Abruzzo (Teramo).   

The management of the  MAORY Consortium is organized as described in Figure 1.  

Figure 1 : MAORY management diagram 
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3.1 MAORY PROJECT OFFICE  

The MAORY Project Office provides all the necessary functions to ensure the correct system development of the 
instrument at system and sub-system level with the exception of the sub-systems that have their own Local Project Offices 
(LPO). In the current plan, the sub-systems with a Local Project Office are the LGS WFS module and the LOR WFS 
module. 

Member of the MAORY PO are the PI (chair), the Project Manager (PM),  the System Engineer (SE), the System AIV 
Engineer,  the responsible for contract and procurements the Project Scientist and the Product Assurance (PA) manager 
which, although within the PO, is not direct connect to the PI (see Figure 1)  since the PA manager has an independent 
role within the team and has the right to act independently of the PM in the PA matters when necessary towards the PI and 
ESO.  

3.2  CO-Is COMMITTEE  

The Co-Is are individuals who, either personally or as representatives of major research teams involved in the project, can 
provide advice to the PI. They form a scientific and technical advisory Co-I Committee, chaired by the PI, which plays a 
fundamental role in the experiment definition of MAORY and in ensuring that MAORY meets its science objectives 

3.3 BOARD OF DIRECTORS 

The Board of Directors supports the PI for ensuring that adequate level of funding, manpower resources and infrastructures 
necessary to the MAORY Project are obtained 

3.4 MAORY SCIENCE TEAM  

The MAORY Science Team manages the Announcement of Opportunity for Guaranteed Time (GTO) related to MAORY, 
as defined in the MAORY Agreement for ELT and is actively involved in the definition of the scientific targets of interest. 
The Science Team operates to maximise the scientific exploitation and return of the ELT-MAORY-MICADO system. 

4. PROJECT BREAK DOWN STRUCTURE 
4.1 PRODUCT TREE 

The MAORY Product Tree (PT)  forms the basis of the MAORY Work Breakdown Structures (WBS) and demonstrates 
the current MAORY Project baseline as agreed between all the MAORY Consortium Partner.  The MAORY PT is shown 
in Figure 2.   

 
Figure 2 : MAORY Product Tree 
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4.2  WORK BREAKDOWN STRUCTURE 

The MAORY Work Breakdown Structure (WBS) contains the structured breakdown of the whole project based on the 
analysis of the tasks required to achieve the products identified in the MAORY PT.   Due the complexity of the project 
and the different necessities during the various phases, different WBS could be necessary passing from the preliminary 
design phase (Phase B) to the integration and commissioning on site (Phase E).  The main purposes of the WBS are :  

• To identify all the tasks necessary for the creation of the deliverable MAORY products. 

• To define all the work packages (WP) necessary for MAORY project management. 

• To establish the basis for the MAORY project schedule and cost planning and management. 

• To identify all the interfaces and other relationships within the MAORY Project during the overall life cycle of 
the project. 

The MAORY WBS for the Phase B  is reported in Figure 3. A WP manager is associated at each WP. If necessary, WP 
Managers will complete their own WBS to a lower level than that shown in the MAORY Project WBS to ensure the criteria 
listed above are fulfilled within their own project 

Figure 3 : Phase B MAORY WBS 

 

The WP managers have local responsibility for the activities within a particular WP. They report to the PM and PI. In 
particular, the WP managers are expected to collaborate with the MAORY PM to maintain a detailed schedule of activities 
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The WP managers work with the System Engineer and the System AIV Engineer to ensure technical compliance of the 
work package deliverables by agreeing requirements, interface control documents, technical performance budgets, AIV 
plans and execution of the verification tests. 

 

5. COMMUNICATION  
The scope of the communication within and externally to MAORY is to ensure a clear and unambiguous working 
environment for the development of MAORY.  Day to day contact and meetings between small MAORY consortium 
member groups  are  needed for specific arguments, while  general meetings are organized in order to provide an overview 
of the project to the whole consortium and to plan the activities.  Short (~ 1hr) briefing meeting with the relevant people 
of all WP are organized every Monday morning, while general Consortium meetings (2-3 days) are organized every 2-3 
months.  The communication and relationship with ESO are assured through regular teleconference every two weeks, by 
progress meeting every 4-5 months and by dedicated  teleconference or face to face meetings whenever needed.   

 

6. PRODUCT ASSURANCE AND CONFIGURATION MANAGEMENT  

A system for product assurance, configuration management and control is established and implemented within the 
MAORY Project.  All the requirements and procedures are described in internal documents (MAORY Product Assurance 
Plan and MAORY Configuration Management Plan)  that shall be observed by all personnel involved in the project. A 
detailed description of these procedure is beyond  the scope of this paper.   

 

7. RISK ANALYSIS 
The objective of risk management is to identify and assess the entire spectrum of risks, classify undesired events for their 
severity and likelihood of occurrence and perform trade-offs among different options for mitigating the risks in order to 
optimize the final project outcome, in terms of schedule, cost and performance  

Risks identified and assessed during the project life-cycle are reported in the Risk Analysis document, which contains the 
Risk Register (RR). The RR is the basis for communicating the identified and assessed risks, as well as the subsequent 
follow-up actions and their results. The RR is a list of all of the identified risks (at all MAORY level), their root cause, 
categories and responses. Because the assessment of the risk is an ongoing activity, the register is updated continuously 
throughout the life of MAORY project. 

Although the MAORY Project Manager acts as the final integrator of the risk management documentation, the risk 
management is implemented as a team effort, with tasks and responsibilities being assigned to the functions and individuals 
within the project organization with the most relevant expertise in the areas concerned by a given risk. It is a collaborative 
effort of all project actors from the different disciplines, who shall be encouraged to identify risks in an iterative process 
throughout the project duration, as new risks may become known as the project progresses. 

In general individual risk items domains are: 

• Technical: technology maturity (e.g. TRL); definition status of requirements, system-subsystem ICD, 
MAORY/MICADO ICD, MAIT operations; availability of margins, project team; etc. 

• Cost: overall project cost definition status; cost margins; insurance costs; availability of funding, independent 
cost assessment, industrial offers; human resources aspects; etc. 

• Schedule: procurement planning; availability of planning of phases and activities interfacing with third parties; 
etc. 

• Other: internal organizational aspects; public image; political constraints; risk sharing between actors; etc. 
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7.1  RISK SCORING SCHEMES 

The scoring schemes for the severity of consequences and likelihood of occurrence for the relevant tradable resources are 
shown in Table 1 and Table 2 

 

Score Severity Severity of consequence 

4 Critical Unacceptable performance. Project delay > 6 months . Critical project cost 
increase. 

3 Major Performance requirement(s) not met. Project delay 3-6 months. Major 
project cost increase. 

2 Significant Performance degradation. Project delay < 3 months. Significant project cost 
increase. 

1 Negligible Minimal or no impact. 

Table 1. Severity of consequence scoring scheme. 

 

Score Likelihood Likelihood of occurrence 

E Maximum > 80% 

D High 60% - 80% 

C Medium 30% - 60% 

B Low 10% - 30% 

A Minimum < 10% 

Table 2. Likelihood scoring scheme. 

 

7.2 RISK INDEX SCHEME  

The risk index scheme shown in Table 3 denotes the magnitudes of the risks of a given risk scenario. 

A risk scenario is a sequence or combination of events leading from the initial cause to the unwanted consequence (the 
cause can be a single event or something activating a dormant problem).  

Risk magnitude for a given risk scenario is defined on the basis of the combination of the severity of consequence and 
likelihood of occurrence, according to the scale defined in section 7.1. 

 

Likelihood      

E Medium High  High High  

D Low  Medium High  High  

C Low Low  Medium High   

B Very Low Low Medium  High   

A Very Low Low Medium  High   

 1 2 3 4 Severity 

Table 3. Risk index and magnitude scheme. 
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7.3 ACTION CRITERIA 

The criteria to determine the actions to be taken on risks of various risk magnitudes and the associated risk decision levels 
in the project structure are shown in Table 4. Criteria for individual risk acceptance are also defined. 

 

Risk index Magnitude Proposed actions 

E2, E3, E4, 
D3, D4, C4, 
B4, A4 

High risk Unacceptable risk: Actions to reduce the likelihood and seriousness 
mandatory. Consider alternative process or change of baseline – seek project 
management attention at appropriate high management level. Identify 
appropriate actions to implement.  

D2, C3, B3, 
A3 

Medium risk Actions to reduce the likelihood and seriousness to be identified and costed 
for possible action if funding permit. Consider alternative process or change 
of baseline. 

D1, C1, C2, 
B2, A2 

Low risk Acceptable risk: Control, monitor – seek responsible work package 
management attention. No further action is needed unless magnitude rank 
increases over time. 

B1, A1 Very Low 
risk 

Acceptable risk: No action is needed unless magnitude rank increases over 
time. 

Table 4. Risk magnitude designations and proposed actions for individual risks. 
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